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DATE: August 5, 2024 
 
SUBJECT: Amendment No. 1 to Agreement No. 47804 with URS Corporation 

Americas and Agreement No. 47805 with Kleinfelder West, Inc. for the 
Van Norman Complex Projects Geotechnical Services 

 
SUMMARY  
 
Proposed Amendment No. 1 (Amendment) to Agreement Nos. 47804 and 47805 for the 
Van Norman Complex Projects Geotechnical Services (Agreements) will ratify and 
increase the value of each Agreement amount by $500,000 (budgeted) and extend the 
Agreement terms by up to one year. The additional budget and time extension is 
required to minimize a gap in critical services while new as-needed geotechnical 
engineering professional services agreements are being established. The Amendments 
will be effective for up to one year or until the new agreements are approved by the 
Board, whichever is earlier. LADWP may elect to terminate the Agreements before the 
end of the one-year term, contingent upon Board approval of new Geotechnical 
Engineering As-Needed Services agreements which are currently under development. 
All other terms and conditions of the Agreements will remain unchanged.  
 
The Agreements provide the Water System (WS) with expertise in geotechnical 
engineering and related fields to mitigate and assist in dam and reservoir emergencies, 
and to satisfy regulatory compliance for mandatory third-party reviews and inspections. 
 
City Council approval is required in accordance with Charter Section 373.  

Aram Benyamin (Aug 15, 2024 06:59 PDT)
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RECOMMENDATION 
 
It is requested that the Board of Water and Power Commissioners (Board) adopt the 
attached Resolution recommending City Council’s approval of the Amendments to 
Agreement No. 47804 with URS Corporation Americas, an AECOM Company (URS) 
and Agreement No. 47805 with Kleinfelder West, Inc. (Kleinfelder) as required in 
Charter Section 373.   
 
ALTERNATIVES CONSIDERED 
 
The following alternatives were considered to continue critical geotechnical engineering 
and related services:  
 
The first alternative would be a transfer of tasks supported by URS and Kleinfelder to 
LADWP staff. This is not a viable option because LADWP does not have the experience 
and expertise to perform some of the critical services that may be required. Further, 
LADWP cannot meet regulatory compliance for mandated third party reviews and 
inspections.  

 
Another alternative would be to allow the Agreements to lapse until new agreements for 
these services are completed. Such a gap in critical services is not recommended 
because LADWP will be without critical technical and specialized services related to 
dam and reservoir safety, emergency operations, tunnel expertise, and mitigation of 
emergency conditions. LADWP cannot meet regulatory compliance, including State and 
Federal mandates for third party reviews and inspections of LADWP projects.  
 
FINANCIAL INFORMATION 
 
The terms of the current Agreements expired on May 27, 2024. The Amendments will 
ratify and extend each Agreement term by up to one year for a total term of up to 
sixteen years and increase each Agreement amount by $500,000, for a total additional 
amount of $1,000,000 (budgeted).  
 

Agreement No. Current Not-to-Exceed 
Amount 

Requested 
Amendment No. 1 
Amount  

Amended 
Maximum 
Expenditure 

47804 $32,000,000 $500,000 $32,500,000 

47805 $27,000,000 $500,000 $27,500,000  

 
BACKGROUND 

 

URS and Kleinfelder were awarded Agreement Nos. 47804 and 47805 by LADWP 

Board of Commissioners on May 28, 2009 (Resolution 009 207) as the result of a 

competitive Request for Proposals process, with not-to-exceed amounts of $32 million 

and $27 million, respectively, to provide as-needed geotechnical services, dam and 

reservoir safety, staff development, and related services for the Van Norman Complex 
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Projects Geotechnical Services. Throughout the duration of these Agreements, these 

consultants provided technical expertise on an as-needed basis for specialized work 

outside of LADWP’s core functions (e.g. assisting in updating all mandated WS Dams 

Emergency Action Plans to meet State regulation, peer review through the 

establishment of expert panels, and dam design and construction expertise) and to 

augment internal design staff during peak project demand.  

 

The Agreements, including all optional extensions, expire on May 27, 2024. In 

February 2022, Water Engineering and Technical Services Division (WETS) initiated 

the process to establish new 10-year agreements that will provide the WS with  

as-needed geotechnical services, however, it is anticipated that there will be a gap of 

several months until the new agreements are established. The new agreements are 

expected to be in-place by mid/late 2024, pending the receipt of a Notice of 

Compliance and Board and City Council approval. In the meantime, critical 

geotechnical engineering services are necessary on an as-needed basis, including 

those related to dam and reservoir safety, emergency operations, State and Federal 

dictated regulatory compliance activities, and specialized expert services to mitigate 

conditions that could lead to dam and reservoir emergencies. For these reasons, 

LADWP is seeking to ratify and amend the existing Agreements by extending the 

terms by up to one year or until the new agreements are approved by the Board, 

whichever is earlier, and increasing the not-to-exceed amount by $500,000 for each 

Agreement.  

 

In accordance with the Mayor’s Executive Directive No. 4, the City Administrative 

Officer’s (CAO) Report was approved on May 24, 2024. 

 
ENVIRONMENTAL DETERMINATION 
 
Determine item is exempt pursuant to California Environmental Quality Act (CEQA) 
Guidelines 15060(c)(3). In accordance with this section, an activity is not subject to 
CEQA if it does not meet the definition of a project. Section 15378(b)(4) states that 
government fiscal activities that do not involve any commitment to any specific project 
which may result in a potentially significant physical impact on the environment do not 
meet that definition. Therefore, the amendment of contract to provide support of as 
needed geotechnical services is not subject to CEQA.   
 
CITY ATTORNEY 
 
The Office of the City Attorney reviewed and approved the Amendments and Resolution 
as to form and legality. 
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ATTACHMENTS 
 

• Procurement Summary 

• Resolution 

• Amendment No. 1 to Agreement No. 47804  

• Amendment No. 1 to Agreement No. 47805 

• Original Agreement No. 47804  

• Original Agreement No. 47805  

• CAO Report 
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Procurement Summary 
 

1. Recommended Vendors: URS Corporation Americas and Kleinfelder West, Inc. 

2. Procurement Type: Not applicable 

3. Procurement Details: 
A. Contract Status: Active 
B. Bid Advertisement Date: Not applicable 
C. Pre-Bid Conference Date: Not applicable 
D. Bid/Proposal Due Date: Not applicable 
E. Number of Downloads of Solicitation: Not applicable 
F. Number of Proposals Received: Not applicable 
G. Protest Received: Not applicable 

4. Buyer Assigned: Andrew Castro 

5. Contract Administrator: Heather Yegiazaryan 

6. LADWP System/Division: Water/Water Engineering & Technical Services Division (WETS) 

7. Contact Person for Item: Evelyn Cortez-Davis  

 
A. Summary of Proposals 

 
Not applicable to the Agreements. 
 

B. Evaluation of Proposal  
 
Not applicable to the Agreements. 
 

C. Procurement History 
 

Service/Item History – Number of Times Item or Service has been Procured 

Contract/ 
PO No. 

Contractor   Term of Contract Start Date 
Ending 

Date 

Original 
Contract 
Amount 

47804 URS 15 years* 5/28/09 5/27/24 $32,000,000 

47805 Kleinfelder 15 years* 5/28/09 5/27/24 $27,000,000 

*All four three-year extension options have been exercised and approved by the Board. 

 
URS 
 

Vendor Experience – Number of Contracts Vendor had with LADWP During the Past 10 Years 

Contract/ 
PO No. 

Contract 
Description 

Term of Contract  Start Date 
Ending 

Date 
Contract 
Amount 

47271 
Environmental Assessment and Air 

Quality Services 
3 years 9/30/14 9/29/17 $2,000,000 

47239 
Technical Services to Assist with 

Engineering Evaluation 
3 years 6/20/14 6/19/17 $4,900,000 

47210B 
Services to Support Integrated 

Resource Plan Projects-Category I 
3 years 4/14/14 4/13/17 $15,900,000* 

47212B 
Services to Support Integrated 

Resource Plan Projects-Category II 
3 years 4/14/14 4/13/17 $8,670,000* 
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47213B 
Services to Support Integrated 

Resource Plan Projects-Category 
III 

3 years 4/14/14 4/13/17 $34,550,000* 

47097E As-Needed Engineering Services 3 years 9/4/12 9/3/15 $10,000,000* 

47089 
Supplemental Construction 

Management Services 
3 years 8/3/12 8/3/15 $12,000,000* 

47880 
North Haiwee Dam 

Environmental Services 
8 years** 2/4/10 2/4/18    $4,000,000 

*This URS contract is one of multiple Agreements that make up a contract group, which shares the 
maximum expenditure limit listed in the table. 
**Maximum 8-year duration if both, three-year and two-year extension options are exercised and 
approved by the Board. 

 
KLEINFELDER 
 

Vendor Experience – Number of Contracts Vendor had with LADWP During the Past 10 Years[LE1][AJ2] 

Contract/ 
PO No. 

Contract 
Description 

Term of Contract Start Date 
Ending 

Date 
Contract 
Amount 

47503A 
Site Investigation and 
Remediation Services 

5 years 2/6/19 2/5/24 $9,000,000 

47331 
Site Investigation and 
Remediation Services 

3 years 6/16/15 6/15/18 $7,892,500 

47051 
Site Investigation and 
Remediation Services 

3 years 11/22/11 11/21/14 $1,200,000 

47813 
Services, Professional, 
Geotechnical Services 

3 years 12/19/08 12/18/11 $1,500,000 

 
D. Local Business Preference Program (LBPP) 

 
Not applicable to the Agreements. 
 

E. Additional Outreach Efforts Taken 
 
Not applicable to the Agreements. 

 
F. Small Business Enterprises (SBE)/Disabled Veterans Business Enterprises 

(DVBE)/Minority Business Enterprises (MBE)/Women Business Enterprises 
(WBE)/Other Business Enterprises (OBE) Subcontracting Participation 

 
The original Agreements were issued prior to the implementation of the mandatory 
SBE/DVBE Participation Program. A Good Faith Effort outreach requirement was 
included in the original agreements. As a result, URS and Kleinfelder had committed to 
15% MBE and 7% WBE utilization.  
 
Actual subcontractor participation commitments and achievements are provided below:  
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URS 
 

MBE PARTICIPATION  

Name 
Original 

Commitment 
Achievement thru 

3/7/24 

American Integrated Services, Inc. TBD    6.13% 

AP Engineering and Testing, Inc. 0%     0% 

Aragon Geotechnical, Inc. 0%     0% 

Davis Blue Print Company, Inc. TBD 0.09% 

Diaz Yourman & Associates TBD 0.26% 

Englekirk & Sabol Consulting Engineers, Inc. TBD 0.04% 

E-Nor Innovations Inc. (SBE/DVBE) 0% 0.07% 

Environmental Geotechnology Laboratory, Inc. TBD 0.01% 

FPA Underground, Inc. TBD 0% 

Gregg Drilling LLC 0% 1.57% 

JET Drilling, Inc. TBD 1.26% 

Ninyo & Moore TBD 0.45% 

Project X Engineers, Inc. 0%   0% 

Synergy Traffic Control Inc. (fka E-Nor Innovations Inc.)(SBE/DVBE) 0% 0.19% 

VCA Engineers, Inc. TBD 0.03% 

MBE Totals: TBD 10.10% 

 
 

WBE PARTICIPATION  

Name 
Original 

Commitment 
Achievement thru 

3/7/24 

Belshire Environmental Services, Inc. TBD 0% 

C & L Drilling Company TBD 0.21% 

dot.dat.inc TBD 0.18% 

Microbial Insights, Inc 0% 0.01% 

R & C Drilling, Inc. TBD 0.01% 

Tri-County Drilling TBD 1.03% 

Weck Laboratories, Inc. TBD 0% 

Woodward Drilling, Inc. TBD 3.85% 

 WBE Totals: TBD 5.29% 
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SBE PARTICIPATION 

Name 
Original 

Commitment 

Achievement thru 

3/7/24 

BC2 Environmental Corporation TBD 2.14% 

Formation Environmental 0% 0% 

MBC Aquatic Sciences 0% 0.15% 

SBE Totals: TBD 2.29% 

 
 

OBE PARTICIPATION 

Name 
Original 

Commitment 
Achievement thru 

3/7/24 

AEI-CASC Consulting TBD 0.10% 

Babendererde Engineers TBD 0.10% 

Cascade Drilling, L.P. TBD 0.44% 

City of Los Angeles CDD Workforce Development Division 0% 0% 

Dr. Clarence R. Allen TBD 0.01% 

Dr. G. Sauer Corporation TBD 1.39% 

Dr. Jean-Pierre Bardet. TBD 0.03% 

Dr. Mole Inc. 0% 0.51% 

Dr. Norman Abrahamson TBD 0.02% 

Dr. Roman D. Hryciw 0% 0.15% 

Eurofins Calscience, LLC 0% 0% 

Fugro William Lettis & Associates Inc. (William Lettis & Associates, Inc. 
was acquired by Fugro) 

TBD 1.57% 

GEI Consultants, Inc. TBD 0% 

Geo-Logic Associates 0% 0% 

Geosyntec Consultants, Inc. 0% 0.02% 

GEOVision  TBD 0.83% 

Great West Drilling, Inc. TBD 0.65% 

Gregg Drilling & Testing, Inc. TBD 0.35% 

Grover Hollingsworth and Associates, Inc. TBD 0.27% 

Innovative Service Group, LLC 0% 0.40% 

Jamal Rostami Engineering Services, LLC 0% 0.11% 

KANE GeoTech Inc. 0% 0% 

Kehoe Testing and Engineering Inc. 0% 0% 

Lettis Consultant International, Inc. TBD 2.75% 
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McMillen Jacobs Associates TBD 0.87% 

Northwest Hydraulics Consultants TBD 0% 

Roy Brothers Drilling, Inc. 0% 0.04% 

Ruen Drilling Inc. TBD 1.66% 

Structural Preservation Systems, LLC 0% 0% 

Structural Technologies StrongPoint, LLC 0% 0% 

Tibor Ginter Structural Engineer, Inc. TBD 0.07% 

Twining Inc. 0% 0.08% 

University of California at Davis TBD 0.79% 

Willowstick Technologies, LLC 0% 0.18% 

Wood Environment & Infrastructure Solutions, Inc. 
(f.k.a AMEC Environmental & Infrastructure, Inc.) 

TBD 2.28% 

 OBE Totals: TBD 15.67% 

 
KLEINFELDER 
 

MBE PARTICIPATION 

Name 
Original 

Commitment 
Achievement thru 

3/7/24 

ACT Consulting Engineers, Inc.  TBD 0.67% 

American Integrated Services, Inc. 0% 2.40% 

Alpha Traffic Services 0% 0.06% 

AP Engineering and Testing, Inc. TBD 0.69% 

Beyaz & Patel, Inc. TBD 0% 

Diaz-Yourman & Associates TBD 0% 

Earth Mechanics, Inc. TBD 0% 

Gregg Drilling, LLC (f.k.a Gregg Drilling Inc.) 0% 1.62% 

Innerline Engineering, Inc. TBD 0.62% 

Roadway Construction Service 0% 0% 

JET Drilling, Inc. TBD 8.62% 

MBE Totals: TBD 14.68% 

 
 

WBE PARTICIPATION 

Name 
Original 

Commitment 
Achievement thru 

3/7/24 

Alpha Traffic Services, Inc. 0% 1.22% 

Belshire Environmental Services, Inc. TBD 1.40% 
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C & L Drilling Company TBD 0% 

Cal Fran Engineering, Inc. TBD 0% 

Civil Works Engineers, Inc. TBD 0.52% 

dot.dat.inc TBD 0.03% 

DRMcNatty and Associates  TBD 0% 

Enviro-Chem Laboratories, Inc. TBD 0.13% 

Gaia Geosciences, Inc. TBD 0% 

Laguna Geosciences, Inc. TBD 0.03% 

ProjectLine Technical Services, Inc. TBD 0.47% 

Roadway Construction Service 0% 0% 

Tri-County Drilling, Inc. TBD 0% 

VLG Engineering TBD 0% 

WBE Totals: TBD 3.8% 

 
 

SBE PARTICIPATION 

Name 
Original 

Commitment 

Achievement thru 

3/7/24 

Bennett Trenchless Engineers, LLP 0% 0.2% 

 SBE Totals: TBD 0.2% 

 
 

 
OBE PARTICIPATION 

Name 
Original 

Commitment 
Achievement thru 

3/7/24 

Al-Roy Drilling Incorporated TBD 0.01% 

MACTEC Engineering and Consulting, Inc. TBD 0% 

Bart Patton Consulting 0% 0.10% 

BC2 Environmental, LLC 0% 0% 

Belshire Environmental Services TBD 0.12% 

Boart Longyear TBD 0% 

Brierley Associates TBD 0% 

C Below Subsurface Imaging TBD 0.18% 

California Pacific Drilling TBD 0.18% 

Camp, Dresser, & McKee, Inc. (CDM) TBD 0.14% 

Cascade Drilling, L.P. TBD 3.78% 

Crux Subsurface, Inc. TBD 0.46% 
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Degenkolb Engineers TBD 0.84% 

Dr. Brian Fulcher TBD 0.88% 

Dr. Farzad Naeim/John A. Martin & Associates Inc. TBD 0.06% 

Dr. Jason T. DeJong TBD 0.41% 

EGLab, Inc. 0% 0.00% 

Enviro-Chem Laboratories, Inc. 0% 0.11% 

Elwyn & Palmer Consulting Engineers, PLLC TBD 0.93% 

Fugro West, Inc. TBD 0% 

GC Environmental, Inc. TBD 0.41% 

GENTERRA Consultant, Inc. TBD 3.72% 

Geokon 0% 0.09% 

GeoPentech, Inc. TBD 12.61% 

George W. Brodt, Consulting Engineer TBD 0.06% 

Geosyntec Consultants TBD 0.15% 

GEOVision TBD 0.53% 

Gregg Drilling & Testing, Inc. TBD 2.74% 

Harvey Parker & Associates, Inc. TBD 0.69% 

Hilts Consulting Group, Inc. TBD 0.08% 

Dr. I.M. (Ed) Idriss, University of California at Davis TBD 1.68% 

Jason Holcomb Inc. TBD 0% 

Kehoe Testing and Engineering TBD 0.42% 

Lloyd Cluff Consulting (a.k.a Dr. Lloyd Cluff) TBD 1.14% 

McMillan Jacobs Associates 0% 0% 

Mehrain Naeim International, Inc. (MNI) (f.k.a. Farzad Naeim, Inc.) 0% 2.91% 

MWH, Inc. TBD 0.29% 

Norcal Geophysical Consultants, Inc. TBD 0% 

Northwest Hydraulics Consultants TBD 1.01% 

Pacific Drilling Company 0% 0% 

Pacific Surveys, LLC 0% 0.06% 

Rockwell Consulting 0% 0.19% 

Ross W. Boulanger, University of California at Davis TBD 0.91% 

Roy Brothers Drilling, Inc. 0% 0% 

Staib Backhoe and Excavation Inc. TBD 0% 

Stantec Consulting Services, Inc. 0% 0% 
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Thomas D. O’Rourke, Cornell University TBD 1.81% 

Tri-Valley Drilling Service, Inc. 0% 0.32% 

Yellow Jacket Drilling Services 0% 0% 

OBE Totals: TBD 40.02% 

 
 
  


